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EDG
‘ EDG 3.4 Delivered 12NOVO1A @ EDG 3.4 Delivered

UAH

Deliver to PVC O5DECO01A @ Deliver to PVC

ECS_EDG_UAH Integration at PVC 05DECO01A  |13FEB02 AT T\ / ECS_EDG_UAH Integration at PVC

PSR to DAACs 14FEBO2 @ PSR to DAACs

Deliver to GDAAC 19FEB02 @ Deliver to GDAAC

Install and Test at GDAAC 19FEB02 04MAR02 /NI nstall and Test at GDAAC

Subsetting meeting at UAH 06MARO02* 07MAR02 /\/Subsetting meeting at UAH

Install and Test at NSIDC 11MARO2* 25MAR02 /NEEEE/ Install and Test at NSIDC

Install and Test at LaRC 25MAR02 08APRO02 /NEER\/ |nstall and Test at LaRC

Install and Test at EDC 08APR02 22APR02 /SEE/ Install and Test at EDC

UAH Enhancements 19FEB02 06MAY02 UAH Enhancements
Patch to DAACS 20MAY02* @ Patch to DAACS
ECS

Set up PVC 03JANO2A 05JANO2A AW set up PVC

ECS_EDG_UAH Integration at PVC 05JANO2A 13FEBO02 AN T\ /ECS_EDG_UAH Integration at PVC

PSR to DAACs 14FEBO2 @ PSR to DAACs

Deliver to GDAAC 19FEB02* @ Deliver to GDAAC

Install and test at GDAAC 19FEB02 04MAR02 /NEE/ Install and test at GDAAC

Subsetting Meeting at UAH 06MARO02* 07MARO02 /V/ Subsetting Meeting at UAH

Install and Test at NSIDC 11MARO2* 25MAR02 /NE\/ Install and Test at NSIDC

Install and Test at LaRC 25MAR02 08APRO02 /NEER\/ |nstall and Test at LaRC

Install and Test at EDC 08APR02 22APR02 /NEE/ Install and Test at EDC

ECS Enhancements 19FEB02* 06MAY02 ECS Enhancements
Install and Test at DAACs 20MAY02* Install and Test at DAACs @

DAACs

Install EDG 3.4 19FEBO2* @ nstall EDG 3.4

H/W Installation at EDC 01APRO2* @H/W Installation at EDC

Install and Test at DAACs 19FEB02* 22APR02 Install and Test at DAACs
Subsetting Meeting at UAH 06MARO02* 07MAR02 /V/ Subsetting Meeting at UAH

Patch to DAACs 20MAY02* @ Patch to DAACs
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